Daily briefing

October 29, 2018
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(Columbia Gas:




Standing Agenda

" Headlines

" Weather

= Operational Updates

" Customer and Community Support
= Claims

" Communications

" Discussion Topics

= Sheltering Options
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DATA AS OF 10/28/2018

Headlines

= We have now:
— Replaced over 43 miles of pipe to date
— Replaced 5,055 service lines, of which 5,051 are Gas
Ready
— Met with State and local plumbing inspectors to map
out process for rapid relight (Monday 10/29)
" We are:
— Onboarding WPG and more than 200 plumbers
today (Monday 10/29) to support Residential
Restoration / Rapid Relight
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WEATHER

DATA AS OF 10/29/2018

Weather
10-day Forecast Sunrise/Sunset Schedule 10/29/2018
DAY DESCRIPTION HIGH /LOW  PRECIP
Activity Time

ToDAY -’ Thundershowers 56,38 J 100%

TUE i Mostly Sunmny 5034 J 109% Sunrise

WED & Mostly Sunny 59,51 J10%

THU A Mostly Cloudy 64,56 /20%

Sunset

FRI -I‘ Rain 61/52 /80%

SAT -? AM Showers 54,41 J60%

SUN A  Partly Cloudy 53/37 J 0%

MON A Mostly Cloudy 52,44 J10%

TUE -’ Showers 55,50 J60%

WED -? Showers 58,/45 J60%

SOURCE: Weather.com as of 09:00 AM on 10/29
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Residential Restoration / Rapid Relight

House Ready Results

Plan | Actual (10/28)

Residential
(incl. multi- 114 120
family)

Residential relights,

Metrics as of 10/28 EOD

1,3092

Projected

Projection
(10/29)

100

Plumbers on 10/28

658

568

Cumulative
Cumulative | Target

1,161 7,342

Total Workforce on
10/281

1,712

1,685

DATA AS OF 10/28/2018

Today’s Focus

= 100 residential and multi-family
House Ready meters in plan

* Work focused in all zones: 26
House Ready plan in Zone 6.

* Productivity improvement to
focus scope and efficiency of
plumbers

* Onboarding additional
contractors to ramp up production

Identified Productivity Improvements
(not exhaustive)

Topic Action

Plumber Focus scope on plumber

Scope required activities;
implement with plumbing
companies and field
leadership

Mutual Identify process from

Aid resource request,

End to logistics, on-boarding and

End full utilization of craft

Install Streamlined install

Process process to improve

Improve- completion rates, quality,

ment Pilot  customer satisfaction,

and safety

1 Total workforce = Plumbers + Tradesmen + Support people resources and management | 2 Number of relights is greater than House Ready due to multiple factors, including customers who have undertaken their

own repairs outside the House Ready process
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OPERATIONAL UPDATES | DATA AS OF 10/28/2018

Residential Restoration / Rapid Relight: Progress vs. plan

Legend

[ Weekly actual (left axis)

M Weekly plan (left axis)

== Cumulative percent actual (right axis)
== Cumulative percent plan (right axis)
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Number of residential meters house ready, weekly

Week ending

1 Week ending in October 14 shows project to-date through EOD 10/14/18.
Notes: Number house ready now represented using meters. In the past, this information was presented using number of units. Subject to change. Excludes business customers
being addressed by Operation Back to Business.
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DATA AS OF 10/28/2018, 6PM

Operation Back-to-Business Total

Cumulative

Progress to date
= Back to Business Operations started; tiered restoration approach under way

Next 24 hours
* Onboarding and integration of 17 additional trade resources

Customer and community engagement
= Serving business customers at Back to Business centers
» Developing #MVBacktoBusiness promotions

Business customers by current status, #, daily progress (yesterday) and cumulative

Assessments? House Ready? Relit
Total # site Increase Increase

ID yesterday Cumulative yesterday Cumulative  Cumulative

Lawrence 313 9 146 3 44 19
217 1 163 8 48 25

North Andover 155 0 154 20 64 38
Total 685 10 463 31 156 82

1 Customers ready for installs and/or self mitigating 2 Customers for whom installs have been completed, and who are House Ready
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Construction

Labor resourcing: Crews planned

10/29 10/30 10/31 11/1

21 27 28 28
Andover

44 54 49 49
Lawrence
North 36 20 24 24
Andover
Total 101 101 101 101

Progress Update
Project to Date Target

Main line

Treralles 228,075 (43.2 miles) 235,000 (44.5 miles)

Polyethylene pipe

64,935 (12.3 miles) 64,935 (12.3 miles)

re-qualified ft

Service line
replaced (#) 5,055 5,479
Gas Ready

Services? 5,051 5,479

= Service and main line replacements are ahead of schedule

1 Distinct from Gas Ready meters

DATA AS OF 10/28/2018

Progress

» Main installed project to-date: 228,075 feet (43.2 miles)
= Service lines gas ready project to-date: 5,051

= Service lines replaced on 10/28:28

= Service lines gas ready on 10/28: 29

= All polyethylene pipe re-qualification completed on 10/24
= Completed 57 of 63 project segments

Next 24 hours

= [nstalling mains in zone 6

= |nstalling service lines in zones 6 & 7
= Planning 101 crews for Monday

Customer and community engagement

= Continue to hold daily meetings with DPW of all three
communities along with Environmental Partners

= Continue to hold daily project coordination meetings with local
fire and police departments in all three municipalities to discuss
traffic management

Risk
= Inclement weather — Medium
= Permitting and Traffic Control - Low
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OPERATIONAL UPDATES

Construction: Service line Gas Ready progress

DATA AS OF 10/28/2018

Legend

[ Weekly axis (left axis)

I Weekly plan (left axis)

— Cumulative percentage actual (right axis)
== Cumulative percentage plan (right axis)
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DATA AS OF 10/28/2018

Customer and Community Support

Progress to date

Yesterday’s call center performance (through 6pm) Mobile Customer Care Centers

calls Since Event = Visitors: Andover 9, North Andover 12, Lawrence 39
Actual ~ Handled Actual  Calls = RV crews relocated to Lawrence area for Operation Trick or
seconds VYesterday | seconds Handled Treat from 4 to 6pm
= Moved N. Andover RV care center back to 115 Main St (Zone 7)
CMA call center performance 0 182 84 99,370 » Researching alternate locations (i.e. existing walk-in centers,
hotels, RV parks, etc.)

= Questions focused on service restoration, assess/install,
appliance options, claims process/status and map dates

Mobile Customer Care Centers Customer and Community Engagement
Operation Trick or Treat
= Sun, Oct 28 Lawrence — big success — approx. 1,000 kids

# of ¢ int e il terd 32 = Wed, Oct 31st — N. Andover (2 RVs) from 5:30 to 7:30, Andover (1
of customers interacted with (yesterday) RV) from 5 to 7pm

Actual

# of customers interacted with (to-date) 2,216

Deployment Area 1 2 3 4 5 6 7 8 o s S _
Customer Service Team dressed up at 220 S. Broadway in Lawrence
Goals for next 24 hours & beyond
Recruitment Activities continue: 47 candidates for the 15
Customer Care Advisor positions and 1 Team Leader position.
» Interviewed 26 candidates

= Additional interviews scheduled on Mon, 10/30
= New hire training begins Nov 5
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Claims

Metrics
Metric Total to date

Calls received at Claim
Reporting toll-free number

32,758

Claims serviced at walk-in

SR Claim Centers Closed Sunday

Residential claims, % 93%

Claims with more than 1

0,
payment, % 43%
ASA: Claim Center,
6 seconds
yesterday
Claims by Municipality
Claims Active Value paid

Municipality Received Claims out, $M
Andover 4,614 2,755 $11.94
North Andover 3,184 1,975 $7.34
Lawrence 13,257 7,812 $13.95
Other Areas? 889 463 $1.00
Total 21,944 13,005 $34.2

1 Areas impacted by electrical outage may be outside of Lawrence, Andover, and North Andover

ALL DATA AS OF 10/28/2018

Progress Update

* Training begins for new adjusters starting this
week; process for workload reassignments being
developed for a smooth transition for our
customers

= Thirty-one (31) payments to business customers
totaling $199,527; $1.7M paid for the week

Goals for next 24 hours & beyond

= Beta testing for claim system enhancements to
track appliance self-mitigation has begun

Customer and community engagement

» Received outreach from DEAF, Inc. regarding
assistance for 49 deaf residents with claims
issues. Currently have one adjuster proficient in
sign language and sourcing interpreters through
the Massachusetts Commission for Deaf and Hard
of Hearing.

= Claims Centers were closed Sunday.

Columbia Gas | ColumbiaGas.com |f , m®



Communication

Image of the Day

Gblumbla Gas:

of Massachusetts

ANiSource Company
.= .

Columbia Gas employees distribute candy and
treats to children participating in Trick-or-Treat in
Lawrence.

DATA AS OF 10/28/2018

Ongoing Customer and Community Engagement

* Executed Operation Trick or Treat activities in
Lawrence.

* Finalized weekly newsletter and sent to Connolly
Printing for printing and distribution.

* Updated the location of the North Andover mobile
customers resource unit for the week of 10/28.

* Shared content from Trick or Treat activities on
social channels and responded to customer
concerns.

* Finalized plan and secured all materials for
Operation Trick or Treat at Mobile Resource Centers
and hotels with displaced residents.

* Print ads focused on claims process to run 10/29.

Completed
* Daily media briefing.
= Trick or Treat event in Lawrence.

Columbia Gas Website: ColumbiaGasMA.com
Columbia Gas Facebook: https://www.facebook.com/ColumbiaGasMA
Columbia Gas Twitter: @ColumbiaGasMA
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DISCUSSION TOPICS

Discussion topics

= Mission focus

= Weekly outlook

= Build-up for increased production with all three
Residential Restoration and Rapid Relight
companies for November 1
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SHELTERING OPTIONS

| ALL DATA AS OF 10/27/2018

Detail on placement of customers into alternate housing

Total in Total in
housing EOD Newly housed housing EOD Of which: Of which:
Municipality Metric 10/26 10/27 10/27 Hotels Apartments Of which: RVs
2273 12 285 270 3 12
Andover Individuals 809 27 836 774 10 52

North
Andover

1 Customers in this category had an unlisted address and/or an alternate outside address | 2 Number reported prior to 10/3 represented rooms rather than number of families in alternate housing
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Sheltering Options Status

Available for ,

Placement Units with Total available
for placement plus

(20/27) Placements  already placed)

Shelter type

2,544 rooms 2,020 rooms 4,564 rooms

By Day Available for Placement Units
Hotels *assumes placements increase of 175 units per day

2,443 2,268 2,093 2,083 1,908 2,083

Apartments 134 apartments 32 apartments 166 apartments

. 87 trailers 322 trailers 409 trailers
Trailers
Congregate 1,000 0 1,000
Shelters
KPIs
Current Units Target Goal

Secured

R ilabl
4,804  roese

apartments)

5,000
100%

Percentage of goal

96%

DATA AS OF 10/27/2018 4 '

Progress update

4009 trailers are on the 4 trailer sites, 405 (+34)
trailers are in service. 331 (+18) trailers are
occupied, and an additional 22 (+1) trailers are
reserved but unoccupied. Total residents in trailers:
1371 (+70). (As of 5 PM on 10/28)

South Commons Park (Lawrence): 218 trailers on
site; 213 (+33) are operational. 170 (+6) families
have registered at the site and are occupying trailers
(as of 5 PM on 10/28)

Pemberton Park (Lawrence): 100 trailers onsite and
operational. 85 (+4) families have registered at the
site and are occupying trailers (as of 5 PM on 10/28)

Grogan Field (North Andover): 60 trailers onsite and
operational. 50 (+6) families have registered at the
site and are occupying trailers (as of 5 PM on 10/28)

Recreation Road (Andover): 32 trailers on site and
operational. 26 (+2) families have registered at the
site and are occupying trailers (as of 5 PM on 10/28)

Congregate shelter at IndusPad, 46 Stafford Street,
Lawrence. 1000 beds available. 77 (+40) people
were registered as of 5 PM on 10/28.

Nevins Farm in Methuen is available to kennel and
care for household pets should customers have a
need.
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CONTACT

Columbia Gas Contact Information

Affected Customer Hotline (866)-388-3239

Property Claims Number (800)-590-5571
*  Temporary Housing number (800)-590-5571 select language and then select
option 3

Emergency Line (800)-525-8222

Claims Center and Back-to-Business Locations (see website for availability):
439 South Union Street, Lawrence:
Mon. = Fri. 7a.m.—7p.m.; Sat. 9a.m.-2p.m.
45 Main St. Andover: Back-to-Business
Mon. = Fri. 12 p.m. —8p.m.; Sat. 9a.m. - 2p.m.
115 Main St. North Andover:
Tue. —Fri. 12p.m. —8p.m.; Sat. 9a.m. — 2p.m.

Career Hotline (866) 960-7285

For online information visit www.columbiagasma.com
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